
 
 
2015 Construction Season Weekly Update: 
Date: April 30, 2015 

 
Project: Governor/Columbia Street – Street and Utility Improvement Project 
Limits: Governor Street – (Wheaton St – Columbia St), Columbia Street – (Carson St – Mansir St) 
 
Xcel Energy continues work on relocation gas distribution facilities in Columbia Street from Carson 
Street to Mansir Street. Haas Sons Inc. are scheduled to begin removals next week on Columbia Street 
with underground utility work following.  
 
Anticipated Completion: July 2015 
  
Project: Daisy Street – Street and Utility Improvement Project 
Limits: Prairie View Road – Grant Street 
 
A-1 Excavating will have completed the majority of underground utility work this week on the Daisy 
Street project. Concrete curb and gutter is currently scheduled for late next week with HMA paving 
tentatively scheduled the following week. When the concrete curb and gutter and driveway aprons are 
completed, residents are asked to not drive over the new concrete for at least 5 days to allow for 
curing.  
 
Anticipated Completion: June 2015 

 
Project: Superior Street – Street and Utility Improvement Project  
Limits: Coleman Street – Cedar Street 

 
Superior Street is scheduled to begin in May 2015. The contractor (Haas Sons Inc.) is planning on 
completing the underground work on the Governor/Columbia Street project before commencing work 
on Superior Street. Xcel Energy has begun relocating some of their facilities prior to the start of the 
project.  
  
Anticipated Completion: August 2015 

 
Project: Central Street – Street and Utility Improvement Project 
Limits: Pine Street – Governor Street 

 
Replacement of deficient of driveway aprons and sidewalks began on Thursday April 30, 2015. Work 
will continue until all deficient concrete is either replaced or resealed. The contractor (Haas Sons Inc.) 
does have items to finalize yet this year including tree removal, restoration and other finishing items. 
The remaining items are anticipated to be completed following the concrete replacement.  
 
Anticipated Completion: Summer 2015 
 
 



Project: Irvine Park Roads 
 

Concrete curb and gutter and sidewalk should be completed this week. Final gravelling and paving are 
scheduled to be completed in the next two weeks. Restoration will be completed as time allows.  
 
Anticipated Completion: May 2015 
 
Project: Spring Street Bridge at Duncan Creek 
 
The rehabilitation project on Spring Street Bridge over Duncan Creek will be let by the Wisconsin 
Department of Transportation in May. Construction is anticipated to begin in July/August. Further 
details will be forthcoming as they are known.   
 
Project: STH 124/Business 29/Bridge Street Roundabout 
 
Deficient concrete curb and gutter and sidewalk are scheduled to be replaced in and around the STH 
124/Business 29/Bridge Street roundabout. The work dates have not been scheduled, but will be 
completed in the upcoming weeks. Please watch for temporary lane closures to allow for the 
replacement and please be cautious in and around work zones. 
 
Anticipated Completion: Summer 2015  


